Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:

Triton PCS

For period: 6/1/2001 - 6/30/2001
Prepared by: Dee Morgan
Request Proj./Actual | Phasell Request Proj./Actual | Phase Deployment
PSAP Date Phase | | Phasel* | Solution | Date Phase Il | Phase Il * | Solution Status

Bedford County 6/14/2000 CAS PSAP upgrade delayed till Fall 01
Charlottesville/Ablemarle 7/13/1999 3/29/2000 CAS Implemented - Phase |
Chesapeake, City of 6/22/1999 CAS 3/28/2001 Will get all Phase | when NCAS
Chesterfield County 2/22/2001 NCAS 2/8/2001 Waiting for NCAS Solution
Danville, City of 2/22/2001 CAS Testing Phase | early 8/01
Hampton, City of 6/16/1999 8/1/2000 CAS 3/21/2001 Implemented - Phase |
Hanover County 2/7/2001 CAS Will test when Chester Router ready
Harrisonburg 5/1/1999 4/19/2000 CAS Implemented - Phase |
Henrico County 4/6/2001 CAS Trunks Ordered
Isle of Wight 12/8/2000 CAS Working on site list
James City County 11/21/2000 CAS 4/4/2001 Sending another map and site list
Lynchburg, City of 2/8/2000 5/19/2000 CAS Implemented - Phase |
Martinsville/Henry County 9/1/2000 CAS Testing Phase | Tentative 7/13/01
Montgomery County 3/8/2001 CAS Working on site list
Newport News, City of 6/25/1999 8/1/2000 CAS 3/27/2001 Implemented - Phase |
Norfolk, City of 6/28/1999 8/1/2000 CAS 4/1/2001 Implemented - Phase |
Northampton/Accomack 11/27/2000 CAS Working on site list
Orange County 7/10/2000 Contacting PSAP
Pittsylvania County 2/6/2001 CAS Sprint completed upgrade 5/30/01
Portsmouth, City of 6/16/1999 8/1/2000 CAS 3/20/2001 Implemented - Phase |
Powhatan County 4/9/2001 CAS Trunks ordered 6/01
Pulaski County 7/3/2001 CAS Acknowledged receipt of Phase | Itr.
Richmond, City of CAS C. Zachary had meeting w/maps
Rockbridge County 3/29/2000 NCAS 7/5 Now has Connectivity to Sprint ALI
Suffolk, City of 1999 8/1/2000 CAS 3/26/2001 Implemented - Phase |
Virginia Beach, City of 1999 CAS 3/13/2001 Will get all Phase | when NCAS
Williamsburg, City of 12/1/2000 CAS Site list sent in April 01
York County 1999 8/1/2000 CAS 3/14/2001 Implemented - Phase |




